

Document	OSIM-RPT-003	Status	IN PROGRESS	Version	1.0
Author	Alec Sanchez	Phase 3	Blue Stack Expansion	Repo	github.com/osim-frame work/osim-core

1. Current VM Inventory — P520 Blue Node

VMI D	Name	OS	RAM	IP	VLA N	Role	Status
100	wazuh-manage r	Ubuntu 22.04	16GB	10.10.40.10	40	Wazuh SIEM	Active ✓
101	thehive	Ubuntu 22.04	4GB	10.10.20.10	20	Case management	Active ✓
102	misp	Ubuntu 22.04	4GB	10.10.20.11	20	Threat intelligence	Active ✓
103	greenbone	Ubuntu 22.04	4GB	10.10.40.20	40	Vuln scanner	Active ✓
104	velociraptor	Ubuntu 22.04	2GB	10.10.40.30	40	Live response	VM Ready
106	win-dc01	WS 2022	6GB	10.10.30.10	30	AD DC osim.lab	Active ✓
107	win-client01	Windows 11	4GB	10.10.30.20	30	Domain workstation	Active ✓
108	win-client02	Windows 10	4GB	10.10.30.21	30	Domain workstation	Active ✓

2. Phase 3 — Blue Stack Expansion

2.1 Greenbone Community Edition — COMPLETE ✓

Greenbone CE v26.21.0 successfully deployed via Docker Compose on VM 103 (10.10.40.20, VLAN 40). All 16 containers running and healthy. Web interface accessible at <https://10.10.40.20:9392>. Admin password configured. Ready for first vulnerability scan against WINDOWS-ENT (10.10.30.0/24).

Component	Container	Status
Web UI (nginx)	greenbone-community-edition-nginx-1	Running ✓
GSA Dashboard	greenbone-community-edition-gsa-1	Healthy ✓
GSAD	greenbone-community-edition-gsad-1	Running ✓
GVMD	greenbone-community-edition-gvmd-1	Running ✓
PostgreSQL	greenbone-community-edition-pg-gvm-1	Healthy ✓
OpenVAS Scanner	greenbone-community-edition-openvas-1	Running ✓

OpenVAS Daemon	greenbone-community-edition-opensvasd-1	Running ✓
OSPD-OpenVAS	greenbone-community-edition-ospd-opensvas-1	Running ✓
Redis	greenbone-community-edition-redis-server-1	Running ✓
VT Data	greenbone-community-edition-vulnerability-tests-1	Healthy ✓
SCAP Data	greenbone-community-edition-scap-data-1	Healthy ✓
Notus Data	greenbone-community-edition-notus-data-1	Healthy ✓

Key installation notes:

The stable tag of opensvas-scanner had a broken layer (6be8b3baf026) on the Greenbone registry. Fixed by pinning to v23.41.3. Compose.yaml modified to bind nginx on 0.0.0.0 instead of 127.0.0.1 for remote access. TEMP-GREENBONE-INSTALL firewall rule added to SECURITY interface for Docker pull access.

2.2 Velociraptor — VM Deployed, Software Pending

VM 104 (velociraptor) deployed on P520 VLAN 40 at 10.10.40.30. Ubuntu 22.04 cloud image with cloud-init. SSH accessible from MacBook. Velociraptor server software not yet installed. Snapshot taken at baseline state.

3. Infrastructure Fixes Applied This Session

Fix	Component	Description	Status
NET-01	Cisco Gi0/4	Converted from access port (VLAN 20) to trunk port. Required for all new VLANs (30,50-92) to reach OPNsense igb2 subinterfaces.	Fixed ✓
NET-02	MacBook routes	Added persistent static routes via LaunchDaemon plist for 10.10.20/30/40.0/24 via 10.10.11.1. Routes now survive reboots.	Fixed ✓
NET-03	MGMTB firewall rules	Added MB-SECURITY-SSH, MB-WAZUH-DASHBOARD, MB-GREENBONE-WEB rules. Fixed rule ordering — all pass rules now above MB-99 TERMINATOR.	Fixed ✓
NET-04	Cloud-init SSH	All Ubuntu VMs had PasswordAuthentication=no in /etc/ssh/sshd_config.d/60-cloudimg-settings.conf. Fixed on all VMs. Cloud-init network config disabled.	Fixed ✓
NET-05	Greenbone disk	VM 103 root disk was 2GB (cloud image default). Resized scsi1 by +28GB via qm resize. growpart and resize2fs expanded filesystem to 30GB.	Fixed ✓
NET-06	Docker registry	opensvas-scanner:stable had broken layer 6be8b3baf026. Pinned to v23.41.3 tag. All 16 Greenbone containers now running.	Fixed ✓

4. Snapshots Taken

VMI D	VM	Snapshot	Description
-------	----	----------	-------------

103	greenbone	greenbone-docker-running	Greenbone CE v26.21.0, all 16 containers running, admin password set, port 9392 accessible
104	velociraptor	velociraptor-vm-baseline	Ubuntu 22.04, SSH working, cloud-init disabled, Velociraptor software not yet installed
106	win-dc01	dc01-ad-baseline	DC01 osim.lab domain promoted, OUs and users created, RDP enabled
106	win-dc01	dc01-wazuh-sysmon	DC01 Sysmon v15.90 + Wazuh agent active
107	win-client01	win11-domain-joined	CLIENT01 Win11 domain joined, Sysmon + Wazuh active
108	win-client02	win10-domain-joined	CLIENT02 Win10 domain joined, Sysmon + Wazuh active

5. Pending — Immediate Next Steps

Priority	Task	Description	Blocks
1 — HIGH	Velociraptor server install	Install Velociraptor binary on VM 104, generate server config, deploy agents on DC01/CLIENT01/CLIENT02	ATT&CK; simulation
2 — HIGH	Caldera deployment	Deploy Caldera adversary simulation on new VM 105 (VLAN 40, 10.10.40.40)	First ATT&CK; test
3 — HIGH	First Atomic Red Team test	Run T1059.001 PowerShell execution on DC01, verify Wazuh alert → TheHive case pipeline	Detection validation
4 — HIGH	Greenbone first scan	Configure scan target for 10.10.30.0/24, run Full and Fast scan, review findings	Vuln baseline
5 — MEDIUM	T480 red node	Connect T480 to Cisco switch, configure Proxmox cluster, deploy Kali Purple on VLAN 50	Red team ops
6 — MEDIUM	Remove TEMP firewall rule	Remove TEMP-GREENBONE-INSTALL rule from SECURITY interface after confirming no further Docker pulls needed	Security hygiene
7 — LOW	win-server01	Deploy Windows Server 2022 member server (VM 109) with IIS, MSSQL, SMB on VLAN 30	Richer attack surface

6. Detection Stack Status

Tool	VM	IP	Version	Status	Notes
Wazuh Manager	VM100	10.10.40.10	4.11.2	Active ✓	4 agents: OPNsense, DC01, CLIENT01, CLIENT02
TheHive	VM101	10.10.20.10	5.4	Active ✓	MISP integration confirmed working
MISP	VM102	10.10.20.11	2.4	Active ✓	TheHive integration confirmed working

Greenbone	VM103	10.10.40.20	26.21.0	Active ✓	No scans run yet — initial setup complete
Velociraptor	VM104	10.10.40.30	—	Pending	VM ready, server software not installed
Caldera	VM105	10.10.40.40	—	Not built	VM not yet created
Sysmon	DC01/CLIENT01/CLIENT02	—	v15.90	Active ✓	Olaf Hartong modular config on all 3 hosts